Minutes
For

RDU PMii User Group Meeting # 5
(Prepared by Rekha Patel)

The Roadway Design Unit PMii User Group had its fifth meeting on October 4, 2006 in the Roadway Design
Conference Room. The Following group members were in attendance:

Ron Allen

Greg Brew
Jimmy Goodnight
Gary Lovering
Ron McCollum
Rekha Patel
Robert Stroup
Roger Thomas
Jimmy Norris

Jay Bennett

The goal of the meeting was to review the minutes from the August meeting, brief the group on items discussed at
the PMii User Group meeting that was held on September 18, 2006, and discuss the status of the short-term
goals of the RDU PMii User Group.

+ Review of August Meeting Minutes
Ron Allen opened the meeting by stating that the Draft Activity Start Report and the Draft Activity Completion
Report are now located on the Roadway’s Share Drive. Bill Martin of the Project
Management/Scheduling/PMii Unit has made several changes since their original versions. Ron asked the
group to provide feedback on these reports.

+ PMii User Group Meeting Update
Ron Allen passed out a copy of the minutes from the September meeting. The following are points of interest
from the meeting:

= Jimmy Norris stated that you should always open CJ20N to level six. There is a possible system bug that
causes the relationships to disappear (especially the predecessor) when CJ20N opened with less than six
levels. A bulletin will be posted on the Scheduling/PMii website and Bill Martin will send out notification to
all users once it is posted. Jay Bennett and Ron Allen pointed out that a notice should be sent to all users
as soon as possible, since CO-Project Managers are currently rescheduling projects.

= ZPSR24 does not capture all projects that are assigned to a particular workcenter. Jimmy Norris
suggested that when you run ZPSR24, make sure the “include only released activities” box is not
checked. The remaining three items should be checked.

= |t was pointed out that people should not be charging time to any activities in the legacy networks if the
standard networks are available for the project. Jimmy Norris said that technicians and lower level
engineers should be charging time to the lowest possible activity or activity element. Project Engineers
may charge time to the WBS number, activity or activity elements.

+ FAQ-Tips and Tricks
Greg Brew stated that the FAQ has been categorized in several sections, i.e. General; Activities, Elements,
and Milestones; Confirmation; etc. He passed out a copy of FAQ and asked for feedback. Ron Allen said the
comments should be returned to Greg before November 8". Meanwhile, Greg said that his subcommittee
would divide questions among themselves and begin preparing answers. As the group reviewed the list of
FAQ, the following comments were made:

= |t was noted that it is very difficult to navigate BSIP’s site for the BPPs. Jimmy Norris suggested that we
should copy the applicable BPPs onto Roadway’s Share Drive.
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= There are two or three ways to confirm an activity and/or activity elements. Jay stated that we should
only write up the way that the RDU PMii User Group agrees and thinks is the best way to confirm. For
now it appears that ZCNS47 is the best way to confirm.

= Canceling Forecast Finish Date: Jimmy Norris said if you are having difficulties with canceling forecast
finish date using ZCNS47 than use transaction CN29.

+ Standardize Roadway Guidelines
Ron McCollum talked about setting a milestone once an activity is confirmed. He proposed that once a
milestone has been completed, the activity manager should copy the scheduled date into the fixed date field
and fill in the actual date with the date the milestone was completed. This has been a trend in the Engineering
Coordination Section to measure PEF’s performance on meeting the project deadlines. Jimmy Norris said
that this practice could be helpful to track the history of milestones. If a milestone has been completed but not
set to the fixed date it will move with an activity when the project is rescheduled. He cautioned that the actual
date should only be set when the milestone activity has been completed.

¢ CNS43 - Aging Report
Ron Allen said that the aging report has not been completed. He said that the majority of the report works
but could not validate the forecast aging date. Gary Lovering questioned the need for the report since CJN20
also identifies the last person who changed the project and when they change it. Jimmy Norris said that
CJN20 does not tell you what was changed whereas CNS43 will provide that information.

The main purpose of the forecast aging report is to tell when and who rescheduled certain networks forecast
schedules. This is important when PDEA reschedules only the Doc Prep and there's a delay before Roadway
can reschedule the remainder. Also, Program Development can use this to see how old a forecast schedule
is prior to updating the basic.

+ Barchart Enhancement
Jimmy Norris demonstrated the barchart program that was created by Seth Jaffe of IT. This new barchart
does not show the description of the project nor mandays. There are two variants available for use —
Roadway Basic Barchart and Roadway Forecast Barchart. Jimmy asked that users do not change the layout
(location of columns) of the report. Users do have flexibility to change the information they would like to
include in the barchart. Jay Bennett questioned the need for the barchart since the mandays are not included
in the chart. Ron Allen said the chart provides a visual representation for CO-PMs to discuss the project
schedules. Roger Thomas stated that even though the mandays are not shown in the chart, it is very easy to
color-code the project work to see how our resources are being used and if there is a need to change a
schedule to avoid overlap of the projects.

Jimmy Norris said that the current barchart program is ready to be released. Meanwhile, he said that they are
working on another transaction called ZPSR28, which will further enhance the barchart. Ron Allen asked
Jimmy to provide a copy of the program to the RDU PMii User Group members for review and comments
before releasing to PDEA.

+ Executive Dashboard
Ron Allen demonstrated the dashboard, which will be utilized by the upper management to monitor the status
of projects. It is also a useful tool for CO-PMs to review their project with their counterparts in PDEA.

+ CJR3 and CJ41 - Display the TIP and the Latest Estimate
Ron Allen said that he had difficulty running these reports.

¢+ Agenda, Notes and Minutes
Robert Stroup will be preparing the agenda and meeting minutes for the next meeting.

+ Next Meeting
The next meeting will be held on November 15, 2006 at 10:00 am. in the Roadway Design Conference Room.
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